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ESTIMATE RUN 08/11/2017

ESTIMATE SUMMARY 04:01:38

CONTID: C19656R        ESTIMATE NO: 0003 PROG 2005

PCN: 19656R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40 Resurfacing Galapago St. to Colorado Blvd PERCENT TIME:

PROJECT NO: NHPP R600-440                 

US40 RESURFACING GALAPAGO ST TO COLORADO BLVD

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,434,354.15 PARTICIPATING $ $ 690,005.73

AWARD PROJECT AMT: 5,232,750.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,683.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.74

WORK DAYS

WORK DAYS

23.45%

4,925,808.32

690,005.73

690,005.73

670,322.56

$

$

$

$

1,508,545.83

0.00

1,508,545.83

0.00

1,508,545.83

-39,154.37

0.00

1,469,391.46

0.00

AMOUNT DUE 1,469,391.46 670,322.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 670,322.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

74.0 TIME ALLOW: 155

ORIG TIME ALLOW: 145

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2017

04/03/2017

08/11/2017

01/19/2017

01/26/2017

01/27/2017

04/03/2017
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 1,697.000

1,909.000

202-00200  
 

52,287.003,606.000

27,680.50

3,809.000

SY  

14.50000

0010 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

22.000

LF  

9.30000

0015 *Removal of Curb and Gutter 2,084.000

2,938.000

202-00203  
 

36,158.405,022.000

21,153.60

5,764.000

LF  

7.20000

0020 *Removal of Concrete Curb Ramp 378.000

644.000

202-00206  
 

12,775.001,022.000

8,050.00

1,305.000

SY  

12.50000

0025 *Removal of Concrete Pavement 268.000

537.000

202-00210  
 

11,672.50805.000

7,786.50

1,382.000

SY  

14.50000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

60.000

SY  

39.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

110,387.000

SY  

3.95000

0040 *Removal of Pedestal Pole 0.000

1.000

202-00858  
 

6,670.001.000

6,670.00

1.000

EACH

6,670.00000

0045 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

175.000

EACH

75.50000

0050 *Clean Inlet 63.000

0.000

202-04010  
 

15,876.0063.000

0.00

162.000

EACH

252.00000

0055 *Potholing 0.000

22.000

203-01597  
 

3,652.0022.000

3,652.00

150.000

HOUR

166.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 238.000

635.000

208-00035  
 

6,634.80873.000

4,826.00

1,000.000

LF  

7.60000

0065 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

966.00000

0070 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,720.002.000

0.00

5.000

EACH

1,860.00000

0075 *Storm Drain Inlet Protection (Type II) 58.000

0.000

208-00054  
 

7,598.0058.000

0.00

162.000

EACH

131.00000

0080 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,550.00000

0085 Removal and Disposal of Sediment (Labor) 57.000

0.000

208-00103  
 

6,099.0057.000

0.00

145.000

HOUR

107.00000

0090 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

1,647.009.000

0.00

145.000

HOUR

183.00000

0095 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

816.006.000

0.00

290.000

HOUR

136.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

145.000

HOUR

107.00000

0105 Erosion Control Management 11.000

7.000

208-00207  
 

2,466.0018.000

959.00

145.000

DAY 

137.00000

0110 *Reset Ground Sign 8.000

11.000

210-00810  
 

3,021.0019.000

1,749.00

23.000

EACH

159.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Pull Box 35.000

90.000

210-00827  
 

24,375.00125.000

17,550.00

135.000

EACH

195.00000

0120 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

25.000

LF  

95.50000

0125 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

5.000

EACH

1,200.00000

0130 *Adjust Manhole 57.000

11.000

210-04010  
 

51,000.0068.000

8,250.00

334.000

EACH

750.00000

0135 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

12.000

EACH

1,210.00000

0140 *Adjust Valve Box 52.000

0.000

210-04050  
 

33,800.0052.000

0.00

345.000

EACH

650.00000

0145 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

10,310.00000

0150 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

2.000

HOUR

101.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 10.000

92.570

403-00720  
 

23,078.25102.570

20,828.25

350.000

TON 

225.00000

0160 Emergency Pothole Repair 36.920

0.000

403-00800  
 

27,690.0036.920

0.00

36.920

TON 

750.00000

0165 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

90.00000



CONTID: C19656R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

5,519.000

GAL 

3.00000

0175 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

0.000

SY  

105.00000

0180 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

0.000

SY  

87.00000

0185 *Concrete Pavement (11 Inch) (Fast Track) 0.000

533.000

412-01120  
 

79,950.00533.000

79,950.00

533.000

SY  

150.00000

0190 Concrete Class D 1.200

0.000

601-03000  
 

606.001.200

0.00

2.000

CY  

505.00000

0195 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

5.20000

0200 Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

3,000.000

LF  

14.00000

0205 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

60.00000

0210 *Concrete Sidewalk (Fast Track) 0.000

0.000

608-00003  
 

0.000.000

0.00

0.000

SY  

89.00000

0215 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

150.00000

0220 *Curb Ramp (Fast Track) 0.000

0.000

608-00011  
 

0.000.000

0.00

0.000

SY  

186.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Detectable Warnings 26.000

52.000

608-00015  
 

8,190.0078.000

5,460.00

244.000

SF  

105.00000

0230 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

67.00000

0235 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

25.75000

0240 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

25.75000

0245 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

0.000

LF  

40.25000

0250 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

11.25000

0255 *2 Inch Electrical Conduit (Bored) 14.000

0.000

613-00206  
 

444.5014.000

0.00

610.000

LF  

31.75000

0260 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

18.000

EACH

529.00000

0265 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

138.000

SF  

28.75000

0270 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

144.000

LF  

12.25000

0275 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

40.000

EACH

3,240.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

11,700.000

LF  

5.00000

0285 *Construction Surveying 0.250

0.100

625-00000  
 

22,750.000.350

6,500.00

1.000

L S 

65,000.00000

0290 *Mobilization 0.500

0.100

626-00000  
 

203,400.000.600

33,900.00

1.000

L S 

339,000.00000

0295 *Public Information Services (Tier III) 0.250

0.100

626-01103  
 

8,697.500.350

2,485.00

1.000

L S 

24,850.00000

0300 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

151.000

GAL 

154.00000

0305 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

286.000

GAL 

56.50000

0310 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

338.000

SF  

16.50000

0315 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

23,630.000

SF  

8.50000

0320 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

29.000

EACH

65.50000

0325 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

150.000

EACH

55.50000

0330 *Adjust Monument Box 8.000

25.000

629-01210  
 

8,151.0033.000

6,175.00

45.000

EACH

247.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 1,046.300

1,675.250

630-00000  
 

68,038.752,721.550

41,881.25

9,000.000

HOUR

25.00000

0340 *Uniformed Traffic Control 12.000

72.800

630-00003  
 

8,268.0084.800

7,098.00

2,000.000

HOUR

97.50000

0345 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

4,300.001.000

0.00

2.000

EACH

4,300.00000

0350 *Traffic Control Inspection 20.000

10.000

630-00007  
 

2,925.0030.000

975.00

70.000

DAY 

97.50000

0355 *Traffic Control Management 38.000

25.000

630-00012  
 

38,745.0063.000

15,375.00

165.000

DAY 

615.00000

0360 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

106.000

HOUR

46.00000

0365 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

1,130.00000

0370 *Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

229.504.500

0.00

20.000

EACH

51.00000

0375 *Construction Traffic Sign (Panel Size A) 3.000

9.000

630-80341  
 

246.0012.000

184.50

90.000

EACH

20.50000

0380 *Construction Traffic Sign (Panel Size B) 20.000

4.000

630-80342  
 

738.0024.000

123.00

300.000

EACH

30.75000

0385 *Construction Traffic Sign (Panel Size C) 1.000

1.000

630-80343  
 

82.002.000

41.00

16.000

EACH

41.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

120.000

SF  

15.25000

0395 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,580.001.000

0.00

8.000

EACH

3,580.00000

0400 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,230.001.000

0.00

8.000

EACH

1,230.00000

0405 *Drum Channelizing Device 5.000

2.500

630-80360  
 

268.137.500

89.38

300.000

EACH

35.75000

0410 *Traffic Cone 75.000

12.500

630-80380  
 

586.2587.500

83.75

400.000

EACH

6.70000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,707.100

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0425 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0430 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 0.000

-11.500

700-70016  
 

-11.50-11.500

-11.50

50,000.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

125,000.000

F A 

1.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0450 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0455 F/A Landscape and Irrigation System Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0460 F/A Noise Mitigation 0.000

0.000

700-70035  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0485 Added Item (Each)/ ADA Pedestrian Barrier 40.000

0.000

900-00007  
 

17,668.0040.000

0.00

40.000

EACH

441.70000

0490 Conc Pvmt (6 In) 24 hours 59.000

3.000

412-00600  
 

5,270.0062.000

255.00

121.000

SY  

85.00000

0495 Conc Pvmt (8 In) 24 hour 224.000

0.000

412-00800  
 

20,608.00224.000

0.00

224.000

SY  

92.00000

0500 Conc Sidewalk 24 hour 1,645.000

1,668.000

608-00000  
 

216,173.253,313.000

108,837.00

4,200.000

SY  

65.25000

0505 Conc Curb Ramp 24 hour 388.000

710.000

608-00010  
 

170,739.001,098.000

110,405.00

2,000.000

SY  

155.50000

0515 Curb Ty 2 B 24 hour 56.000

176.000

609-20010  
 

16,240.00232.000

12,320.00

232.000

LF  

70.00000
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PCN: 19656R-BID   ESTIMATE RUN 08/11/2017

PROJECT: NHPP R600-440                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 C and G Ty 2 I-B 24 hour 0.000

0.000

609-21010  
 

0.000.000

0.00

36.000

LF  

28.00000

0525 C and G Ty 2 II-B 24 hour 2,150.000

2,742.000

609-21020  
 

136,976.004,892.000

76,776.00

6,200.000

LF  

28.00000

0530 Gutter Ty 2 (6 Ft) 24 hour 0.000

255.000

609-24006  
 

12,112.50255.000

12,112.50

255.000

LF  

47.50000

0535 Median Cover Matl (Conc) 24 hour 421.000

372.000

610-00030  
 

10,309.00793.000

4,836.00

1,114.000

SF  

13.00000

0540 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

300.000

HOUR

150.00000

0545 Added Item (Lump Sum)/ Overhead Cost 0.000

1.000

900-00014  
 

35,000.001.000

35,000.00

1.000

L S 

35,000.00000

0550 SMA (Fibers)(Asph) 0.000

0.000

403-09221  
 

0.000.000

0.00

16,679.000

TON 

106.00000

CAT 1,433,545.83690,005.736,359,354.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0475 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0480 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 75,000.000.0075,000.00CURRENT AMT0400 $ $ $

$ 1,508,545.83690,005.73$6,434,354.15$CURRENT AMTPROJECT TOTAL


